
CA-PMM

Yes/No

Accomplished this week

Status of Assigned Issues

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Disability Insurance Automation Project

Status Report
OCIO Project #: 7100-192

Department: Employment Development Department

Revision Date: 6/30/09
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Revision Date: 6/30/09

Yes/No

No

Yes

No

No

No

No

Yes

No8.  Are there any new major issues?

5.  Were tasks added that were not originally 

estimated?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started? See above See above See above

2. Were any key milestones or deliverables 

rescheduled?
See above See aboveSee above

3. Was work done that was not planned?

4.  Were there any changes to scope?

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Approval of SPR 

delayed at LWDA.

Delayed SPR submittal to 

OCIO will delay contract 

finalization, contractor start 

date and possibly 

implementation by 30 

workdays.

EDD is responding to 

LWDA's inquiries about the 

enterprise project portfolio 

and resources.

StatusIssue Number Description Due Date
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No

Yes/No

Yes

Yes

No

No

No

No

Yes

No

No

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

6.  Are there any tasks or milestones that 

should be removed from the plan?

9.  Are any staffing problems anticipated?

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?
See above. See above.

8.  Are any major new issues foreseeable?

1. Will upcoming critical path milestones or 

deliverables be delayed?

Delayed SPR submittal to OCIO will 

delay contract finalization, contractor 

start date and possibly implementation 

by 30 workdays.

EDD is responding to LWDA's 

inquiries about the enterprise project 

portfolio and resources.

2. Do any key milestones or deliverables need 

to be rescheduled?
See above.See above.

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

9.  Are there any staffing problems?

Look Ahead View

Questions Impact Action Required
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Department: Employment Development Department
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Target 

Date

Forecast 

Date

2/26/08

7/25/08

10/22/08

10/30/08

•DIA SPR concurrent review by LWDA and OCIO continues.

•Review of the revised ITPP with DGS continues and is pending approval of the SPR.

•Section 11 has been transmitted to  LWDA.

•Joint Project Managers (JPMs) submitted draft DIA FY 2010-2011 Budget Change Proposal to the Project Sponsor for review.

•Development and review of the DIA SI vendor contract Standard Agreement, STD 213 continues.

•Fiscal Programs Division prepared a request to exempt the DIA Project from Executive Order S-09-09.  The exemption request was 

forwarded to Agency and is under review.

•Reconfiguration of the workspace continues.

•SEIU successfully challenged award of the IPOC contract. DIA IPOC contract was cancelled.  EDD is working with OCIO to determine how 

to provide project oversight for DIA.

•Discussions began between EDD branches, Unisys and Impressions technology regarding long-term needs for document imaging at the 

Document and Information Management Center.

•The Workload Distribution Workgroup presented recommendations to DI upper management for electronic workload  distribution.

•The Project Team conducted DICO Stakeholders' Contributions Meetings with several DIB sections.

•The Project Team held various meetings with EDD Branches.

•DIA Frequently Asked Questions were published to DIB SharePoint homepage.

•Work continues on preparations for state staff hiring.

•Work began on the new schedule for the Design, Development, and Implementation (DDI) Phase of the DIA Project.

Project Milestones:
List key milestones and their dates from the project schedule.  

Release RFP Done 3/4/08

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

Evaluation of Draft Proposals Done 7/20/08

Evaluation of Final Proposals Done 10/29/08

Public Cost Opening Done 10/30/08
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11/7/08

12/1/08

1/5/09 5/31/09

7/1/09 8/15/09

5/27/09 8/15/09

9/30/09 11/15/09

7/31/10 9/15/10

9/30/10 11/15/10

9/30/10 11/15/10

Pay Point 1: Design Documentation Release Delayed

Pay Point 2: External Web Paid Family Leave 

(PFL) Claims
Delayed

Cost Evaluation Done 1/6/09

Contract Negotiation Done

PCC 6611 negotiations 

were entered into with 

bidder to reduce costs to 

the state.

3/26/09

SPR Submission to Control Agencies Delayed

PCC 6611 negotiations 

were entered into with 

bidder to reduce costs to 

the state. LWDA is 

reviewing SPR and OCIO is 

pre-reviewing draft.

Contract Finalized; Contractor On Board Delayed

Delayed SPR submittal to 

OCIO will delay contract 

finalization, contractor start 

date and possibly 

implementation by 30 

workdays.

IV&V for DDI On Board Delayed

IV&V RFP release cannot 

occur until SPR is 

approved. No impact to 

implementation date.

Pre-Production Release 1 Delayed

Pay Point 3: Internal Graphic User Interface 

(GUI) Custom Conversion
Delayed
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2/28/11 4/15/11

4/30/11 6/15/11

4/30/11 6/15/11

8/15/11 10/1/11

9/30/11 11/15/11

9/30/11 11/15/11

9/30/11 11/15/11

9/30/11 11/15/11

9/30/11 11/15/11

1/31/12 3/15/12

2/29/12 4/15/12

4/30/12 6/15/12

6/30/12 8/15/12

6/30/12 8/15/12

6/30/13 8/15/13Post Implementation Evaluation Report (PIER) Delayed

EDD Project Closeout Delayed

Pre-Production Release 2 Delayed

Pay Point 4: External Web for 

Claimants/Medical Providers and Expanded 

Internal GUI for Initial Claim Intake

Delayed

Pay Point 5: External Web for Employers/ 

Voluntary Plan
Delayed

Pre-Production Release 3 Delayed

Pay Point 6: Automated Claim Processing Delayed

Pay Point 7: Scanned Forms Delayed

Pay Point 8: Business Intelligence Delayed

Pay Point 9: Remaining Use Cases Delayed

Production Release Delayed

Pay Point 10: DIA System Acceptance Delayed

Contract Closeout Delayed

Document Management System (not System 

Integrator (SI) vendor) Contracted Work 

Complete

Delayed

Productive Use Warranty Delayed

Confidential Status Report Page 6 of 12



CA-PMM
Project Name: Disability Insurance Automation Project

Status Report
OCIO Project #: 7100-192

Department: Employment Development Department

Revision Date: 6/30/09

Target 

Date

Forecast 

Date

2/26/08

7/25/08

10/22/08

10/30/08Public Cost Opening Done 10/30/08

Evaluation of Final Proposals Done 10/29/08

Release RFP Done 3/4/08

Evaluation of Draft Proposals Done

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

7/20/08

Continuing Cost X

OneTime Cost X

Resources X

Deliverables X

Milestones X

Schedule X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required
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11/7/08

12/1/08

1/5/09 5/31/09

7/1/09 8/15/09

5/27/09 8/15/09

9/30/09 11/15/09

7/31/10 9/15/10

9/30/10 11/15/10

9/30/10 11/15/10
Pay Point 3: Internal Graphic User Interface 

(GUI) Custom Conversion
Delayed

Pay Point 2: External Web Paid Family Leave 

(PFL) Claims
Delayed

Pre-Production Release 1 Delayed

Pay Point 1: Design Documentation Release Delayed

IV&V for DDI On Board Delayed

IV&V RFP release cannot 

occur until SPR is 

approved. No impact to 

implementation date.

Contract Finalized; Contractor On Board Delayed

Delayed SPR submittal to 

OCIO will delay contract 

finalization, contractor start 

date and possibly 

implementation by 30 

workdays.

SPR Submission to Control Agencies Delayed

PCC 6611 negotiations 

were entered into with 

bidder to reduce costs to 

the state. LWDA is 

reviewing SPR and OCIO is 

pre-reviewing draft.

Contract Negotiation Done

PCC 6611 negotiations 

were entered into with 

bidder to reduce costs to 

the state.

3/26/09

Cost Evaluation Done 1/6/09
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2/28/11 4/15/11

4/30/11 6/15/11

4/30/11 6/15/11

8/15/11 10/1/11

9/30/11 11/15/11

9/30/11 11/15/11

9/30/11 11/15/11

9/30/11 11/15/11

9/30/11 11/15/11

1/31/12 3/15/12

2/29/12 4/15/12

4/30/12 6/15/12

6/30/12 8/15/12

6/30/12 8/15/12

6/30/13 8/15/13

EDD Project Closeout Delayed

Contract Closeout Delayed

Document Management System (not System 

Integrator (SI) vendor) Contracted Work 

Complete

Delayed

Pay Point 10: DIA System Acceptance Delayed

Production Release Delayed

Pay Point 9: Remaining Use Cases Delayed

Pay Point 8: Business Intelligence Delayed

Pay Point 7: Scanned Forms Delayed

Pay Point 6: Automated Claim Processing Delayed

Pre-Production Release 3 Delayed

Pay Point 5: External Web for Employers/ 

Voluntary Plan
Delayed

Pay Point 4: External Web for 

Claimants/Medical Providers and Expanded 

Internal GUI for Initial Claim Intake

Delayed

Pre-Production Release 2 Delayed

Productive Use Warranty Delayed

Post Implementation Evaluation Report (PIER) Delayed
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0

1

2

0

1

2

0

1

2

0

3.  Status of the Critical Path (delay)

<5%

05% to 10%

>10%

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

0

0Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

Resources X

Deliverables X

Continuing Cost X

One Time Cost X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Milestones X

Schedule X
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1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

080-90% on time

<80% on time

9.  Value-to-Business

Strong

0Medium

Weak

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

6.  Unresolved Issues 

(on time resolution)

On time

0Late with no impact

Late impacting the critical path

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)
05% to 10%

>10%
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0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

<15%

Total  0

Vendor Viability Rating Rationale

Vendor met all Administrative Requirements and Corporate Reference Requirements in the RFP.

14. Overtime Utilization 

(% of effort that is overtime)
015-25%

>25%
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